
Da itct. 
February 16, 2018 

VIA FEDERAL EXPRESS 

Michael Constantino 
Supervisor, Project Review Section 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

RECEIVED 
FEB 2 3 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Notice of Project Completion and Final Realized Cost Report — Huntley 
Dialysis (Proj. No. 15-049) 

Dear Mr. Constantino: 

On behalf of DaVita Inc. and Rhodes Dialysis LLC d/b/a Huntley Dialysis (collectively, 
"DaVita"), I am writing to submit the notice of project completion and final realized project cost 
report for Project No. 15-049. On February 16, 2016, the Illinois Health Facilities and Services 
Review Board ("State Board") approved DaVita's application for a certificate of need permit to 
establish a 12-station in-center hemodialysis facility located at 10370 Haligus Road, Suite 100, 
Huntley, Illinois 60142 (the "Project"). The Project was obligated on July 25, 2016 through the 
execution of a lease to establish the dialysis facility. The facility was notified by the Centers for 
Medicare and Medicaid Services in a letter dated February 7, 2018 that the 12 stations were 
approved and certified with an effective date of January 18, 2018. 

For your review, DaVita submits the following information as its final realized cost report 
for the establishment of Huntley Dialysis: 

1. 	Final Realized Project Costs 
_ 

Huntley Dialysis 
Final Realized Project Costs 

Approved Expended _•  

New Construction Contracts * $1,388,836 *$1,269,160 

Contingencies $110,000 $0 

Architectural /Engineering Fees $108,000 $80,76 

Consulting and Other Fees $86,772 $12,42 

Movable or Other Equipment (not in construction 
contracts) $538,023 $524,733 

Fair Market Value of Lease Space and Equipment $1,108,421 $1,108,421 

ESTIMATED TOTAL PROJECT COST $3,340,052 $2,995,505 
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*The 0702 does not include the Permit Holder's purchased lighting package of $47,934.56 
or door security system of $69,496.88. This amount was added to the New Construction 
Costs. 

All of the costs reported in the Table above will be reported on the Medicare / Medicaid 
cost reports. 

2. Medicare and Medicaid Cost Reports and Certification of Compliance  

Pursuant to 77111. Admin. Code §1130.770, DaVita certifies the final realized costs are the 
total costs required to complete the Project and no additional or associated costs or capital 
expenditures related to the Project will be submitted for reimbursement under Title XVIII or Title 
XIX. I further certify DaVita has complied with all of the terms of the permit to date and all 
information submitted in this cost report for the facility is true and correct. 

3. Final Application and Certification for Payment 

Attached as Attachment A is the final Application and Certification for Payment (0702) 
for the Project. 

If you have any questions or need any additional information related to the Project, please 
feel free to contact Tim Tincknell at 773-278-4403 or timothy.tincknell@davita.com. 

Sincerely, 

Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this Le day of 
re0guyit,  201g- 

My commission expires:  o / /51 / q 

Attachment 
cc: 	Kelly Ladd, DaVita Inc. 

Jim Burke, DaVita Inc. 
Anne Cooper, Polsinelli PC 



PROJECT: DaVita Huntley - Hemo 
10350 Haligus Rd. 
Huntley, IL 60142 

TO OWNER: 
DaVita Healthcare Partners, Inc. 
2000 16th Street 
Denver, CO 80202 

APPLICATION NO: 	8- REMO 	 Distribution to: 

OWNER 

CONTRACTOR: The Dubs Company. Inc. 

day of 	Sept. 2017 

(seal) 

0 9. BAr A NCE TO FINISH. INCLUDING RETAINAGE 
(Line 3 less Line 6) AMOUNT CERTIFIED 	5 	 81.119 

PERIOD TO: 

MARCHITECT 

09/30/17 	 CONTRACTOR 

FROM CONTRACTOR: VIA ARCHITECT: PERIOD FROM: 09/01/17 
The Dubs Company, Inc. Studio GC Architects 
1699 East Chicago Street 223 West Jackson Boulevard 
Elgin, IL 60120 Chicago, IL 60606 

DVA PROJ NO: 15087 
GC JOB NO: 2901 

CONTRACT FOR: General Construction CONTRACT DATE: 11/15/16 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

I. ORIGINAL CONTRACT SUM 1.108.885 
2. Net  change by Change Orders 42,844 
3. CONTRACT SUM TO DATE (Line 1 ± 2) 1.151.729 
4. TOTAL COMPLETED & STORED TO 1.151.729 

DATE: Column G (TI Tab) 
5. RETAINAGE: 

a. 0.10% of Completed Work 0 
(Column D + E on TI Tab) 

b. 0.10 %of Stored Material 0 
(Column F on TI Tab) 

Total Retainage (Lines 5a + 5b or 

Total in Column! of TI Tab) 0 
6. TOTAL EARNED LESS RETAINAGE 1.151.729 

(Line 4 Less Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) 1.070.610 
B. CURRENT PAYMENT DUE i]$049 

Date: 9/30/17 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approved 
in previous months by Owner 18.073 

Total approved this Month 24,771 

TOTALS 42,844 0 

NET CHANGES by Change Order 42,844 

The undersigned Contractor certifies that to the best of the Contractor's lmowledge, 
information and belief the Work covered by this Application for Payment has been 
completed in accordance with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Owner, and that current payment shown herein is now due. 

By: 

m M Dubs, P8011551AL SEA 
JOSEPH R 'bER 7 DUP.

Oth d  4(51180ifeirk c 	LUNG! 
'; Sub  

CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the application, the quality of the Work is in accordance with the Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

(Attach explanation If amountcertyled differs from the amount applied Initial allfigures on this 
Application and °tithe Coneinuattan Sheet that are changed to conform with the amount certified) 
Authorized Representative: 	 DaVita, Inc. 

y:[

Doeusynett by 

..ordet Aar:44 	Date: 11/20/2017  

Ilus Certi cr=not negotiable. The AMOUNT CERI 	llqttD is payable only to the 
Co tractor named herein. Issuance, payment and acceptance of payment are without 
prOudiee to any rights of the Owner or Contractor under this Contract. 

DocuBign Envelope ID: 4909887C-61373-4B02-91300-98D1D9D1791D 

DAVITA - APPLICATION FOR PAYMENT: Cover Sheet 	 PAGE ONE OF THREE PAGES 



DocuSign Envelope ID: 49091387C-6873-4802 9800-98D1D9D1791D 

Schedule of Values (Tenant Improvements) 	 PAGE 3 OF 3 PAGES 

Cost Categories lovni below are not to be added to, or deviated from 
In tabulations below, state amount for each category 

Use Column Ion Contracts where variable retainage for line items may pply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

' 

8 - MEMO 
9/30/2017 
9/30/2017 
9/1/2017 

A B C D 	 E F G H I 1 
ITEM 
NO, 

DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
DORE) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(13 TETE) 

% 
(G T C) 

BALANCE 
TO FINISH 

(C -0) 

RETAINAGE 
(IE VARIABLE 

RATE) 
(% • G) 

DVA 
Task 
Code 

VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

TIIIS PERIOD 

• I TtNANTTOTALS 	'-' 	... 
. . 	, 	. 

1.1 General Requirements $80,333 $80,333 SO $0 580,333 100% SO SO 
1.1 Permit Allowance $9,922 S9,922 $O $0 $9,922 100% $0 $o 
1.1 Floor Prep Allowance $O $O $O SO $O SO SO 
1.2 Overhead & Profit $86.022 $86,022 SO $o 586.022 100% $0 $O 
1.3 Dumpsters / laborers $19,680 £19,680 SO SO $19,680 100% $O $0 
3.1 Concrete $O $0 $O $O SO SO $0 
5.1 Metals $3,173 $3,173 $0 SO $3,173 100% SO $O 
6.1 Carpentry $226,607 $226,607 $0 $O $226,607 100% 50 $O 
6.2 Cabinetry $70,325 $70,325 $o $O $70,325 100% SO SO 
4.8 Mason SO $0 $O SO $O $0 $0 
8.1 Doors, Frames & Hardware $O $O $O SO $0 SO $O 
8.7 Automatic Door $5,466 $5,466 $0 SO $5,466 100% $0 $O 
8.3 Glass & Glaring (Interior) $17,515 $17,515 $0 $O $17,515 100% 50 $0 

Brackets SO $O $0 $O $0 $0 $O 
7.2 Roof $6,068 $6,068 $O SO $6,068 100% $0 $O 
9.3 Flooring $42,890 $42,890 $O $0 $42,890 100% $O $O 

Asphalt SO $O SO SO $0 $O SO 
FRP $18,176 $18,176 $O SO $18,176 100% $0 $0 
Fire Place $2,050 $2,050 SO $O $2,050 100% SO $D 

9.4 Paints & Coatings $12,443 $12,443 $0 $0 $12,443 100% $O SO 
Carpentry Trim SO $0 $0 SO SO SO $O 

10.3 Accessories $2,798 $2,798 $O $0 $2,798 100% SO $O 
10.5 Steel Lockers $O $O $O $0 SO $0 $O 
12.1 Floor Demo 50 $O $O $O SO SO $0 
15.1 HVAC Equip & Distribution $1 52,069 $152,069 $O $0 $152,069 100% $O $O 
15.2 Plumbing / Temp Loop $187,692 $187,692 $0 $O $187,692 100% 50 SO 
15.2 It. 0. System $O $O SO $O $O SO $0 
15.3 Fire Protection Piping $O $O SO $0 $0 SO SO 
16.1 Electrical $102,016 $102,016 $0 SO $102,016 100% $0 $o 
16.3 Security System SO SO SO $0 $O $O $0 

Final Clean $2,050 $2,050 $O SO $2,050 100% $O $13 
Regional Wall $6,060 56,060 $O $O $6,060 100% SO $O 
Epoxy £20,749 $20,749 $O $O $20,749 100% $0 SO 

12.2 Kyler Industries Blinds $O $O $0 $O $O $0 $O 
TENANiTOTALS 'm  : .: , ' ' $1,074.164 ..' SI:074,104 $6 ', 	- 5),(174;104 " 	100% S0 , 	$0-  $2 
CHANGE ORDERS $42,844 $1 8,073 $24,771 $O 542,844 100% SO $O $2 
LIFE SAFETY TOTALS $34381 $34,781 $O $O $34,781 100% $O $O $2 

.TOTAL:: . , $1,151,729 . 	S1,126,958 $24,771 SO . 	41,151,729 $0 . 	SO 



Docu Sig n Envelope ID: 4909E187C-6873-41302-9800-98D1 0901791D 

Schedule of Values (Life Safety) 	 PAGE 20E3 PAGES 

Cost Categories hown below are not to be added to, or deviated from 
In tabulations below, state amount for each category 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

8- FIEMO 
9/30/2017 
9/30/2017 
9/1/2017 

A  a c D 	I 	E F 
LRIV au rtctort- 1 0RJ: 

G 
IDUE / 

H I 
ITEM 
NO. 

DESCRIPTION OF WORK SCHEDULED 
VALUE 

WORK COMPLETED MATERIALS 
PRESENTLY 

STORED 
• (NOT IN 

D OR E) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

% 
(0 -3-  C) 

BALANCE 
TO FINISH 

(C - 0) 

FtETAINAGE 
(IF VARIABLE 

RATE) 
(% • G) 

FROM PREVIOUS 
APPLICATION 

(D+E) 

THIS PERIOD 

1 
1.2 

10.2 
15.3 
16.2 
16.4 

. 	. 
.. • • . 	• . 	,-. . 

General Requirements 
Overhead and Profit 
Fire Extinguishers 
Fire Protection Piping 
Fire Alarm System 
Generator 

$3,099 
$3,280 
$1,546 

$10,743 
$16,113 

$0 

$3,099 
$3,280 
$1.546 

$10,743 
$16,113 

$0 

$0 
$O 
$0 
$0 
$0 
$O 

$0 
$0 
$0 
$0 
$0 
$0 

$3,099 
$3,280 
$1,546 

$10,743 
$16,113 

$0 

100% 
100% 
100% 
100% 
100% 

$O 
$O 
$0 
$0 
$0 
$0 

$155 
$164 

$77 
$537 
$806 

$O 

	LIFE SAFTEY TOTALS $34,781 $34,781 $0 $0 $34,781 100% $O $1,739 

. . 	. 	... 	- 
ocumen 	- Certification of Documents Authenticity 
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